Rpt-ID: RCPESPRJ Georgia Date: (07/10/2014
User: krender Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14363-12-000-0 Estimate Number: 0029 Pay Period: 06/16/2014

to 06/30/2014

Contract Location: Time Allowed: 1239 Days
7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 678 Days
Percent Time: 54.72
District: 1 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 06/22/2012

P. O. BOX 306 Date Awarded: 07/24/2012
Date Contract Executed: 08/07/2012
Date Notice to Proceed: 08/22/2012

SNELLVILLE GA 30078-0306 Date Work Began: 10/09/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/12/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $43,133,952.22 Counties:

Original Contract Amount $38,446,332.61 Hall

Funds Available $22,807,898.52

Percent Complete 47.12%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162430-.01000 $43,133,952.22 $38,446,332.61 $22,807,898.52 47.12% $752,965.51

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (07/10/2014

User: krender Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14363-12-000-0 Estimate Number: 0029 Pay Period: 06/16/2014
to 06/30/2014

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTIOP

Federal State Project Number:  STP00-2984-00(001)

Total to Date Prev to Date This Estimate
Participating $16,260,842.69 $15,658,470.30 $602,372.39
Non-Participating $4,065,211.01 $3,914,617.89 $150,593.12
Total Earnings $20,326,053.70 $19,573,088.19 $752,965.51
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $20,326,053.70 $19,573,088.19 $752,965.51
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $20,326,053.70 $19,573,088.19
$752,965.51

Total Payable:
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Georgia
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Estimate Summary By Project

Estimate Number: 0029

Date: 07/10/2014

Page 3 of 11

Pay Period: 06/16/2014
to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
0005 310-1101 GR AGGR BASE CRS, INCL MATL TN 308,500.000 138,606.000
15.000 8,524.220
147,130.220 $127,863.30 $2,206,953.30
0010 318-3000 AGGR SURF CRS TN 2,100.000 5,710.030
15.500 92.680
5,802.710 $1,436.54 $89,942.01
0015 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,000.000 1,181.790
75.560 92.910
1,274.700 $7,020.28 $96,316.33
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 127,501.000 47,480.390
TL & H LIME 55.320 4,594.480
52,074.870 $254,166.63 $2,880,781.81
0030 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 45,087.000 17,525.840
L & H LIME 56.550 1,461.720
18,987.560 $82,660.27 $1,073,746.52
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 5,000.000 21,271.086
4.200 .000
21,271.086 $.00 $89,338.56
0055 441-4030 CONC VALLEY GUTTER, 8 IN SY 3,520.000 137.667
32.750 34.500
172.167 $1,129.88 $5,638.47
Category Amount: $474,276.90 $6,442,717.00
Category Number: (0020 ROADWAY
0065 150-1000 TRAFFIC CONTROL - LS 1.000 .664
702500.000 .040
.704 $28,100.00 $494,560.00

STP00-2984-00(001)
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Estimate Summary By Project

Contract ID: B14363-12-000-0

Estimate Number:

0029 Pay Period: 06/16/2014

to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0070 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
105000.000 .000
.650 $.00 $68,250.00
0080 441-0104 CONC SIDEWALK, 4 IN sy 92,874.000 32,758.535
17.000 300.000
33,058.535 $5,100.00 $561,995.10
0100 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 83,778.000 31,199.480
9.950 3,045.000
34,244.480 $30,297.75 $340,732.58
0105 441-6740 CONC CURB & GUTTER, 8INX30IN, TP 7 LF 75,003.000 25,614.600
10.000 1,404.200
27,018.800 $14,042.00 $270,188.00
Category Amount: $77,539.75 $1,735,725.68
Category Number: (0030 EARTHWORK
0180 205-0001 UNCLASS EXCAV CcYy 945,541.000 668,687.704
2.000 12,160.000
680,847.704 $24,320.00  $1,361,695.41
Category Amount: $24,320.00 $1,361,695.41
Category Number: (0040 BRIDGE CULVERTS
0195 207-0203 FOUND BKFILL MATL, TP Il CcYy 934.000 1,076.938
36.500 .000
1,076.938 $.00 $39,308.24
Category Amount: $0.00 $39,308.24
Category Number: (0050 DRAINAGE
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 5,634.000 4,094.350
33.500 152.300
4,246.650 $5,102.05 $142,262.78
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Contract ID: B14363-12-000-0
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Estimate Summary By Project

Estimate Number:

0029

Date: 07/10/2014
Page 5 of 11

Pay Period: 06/16/2014
to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 DRAINAGE
0345 550-1421 STORM DRAIN PIPE, 42 IN, H 10-15 LF 128.000 129.500
79.750 .000
129.500 $.00 $10,327.63
0360 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 458.000 586.100
90.250 .000
586.100 $.00 $52,895.53
0445 576-1018 SLOPE DRAIN PIPE, 18 IN LF 55.000 165.000
30.750 .000
165.000 $.00 $5,073.75
0455 576-1036 SLOPE DRAIN PIPE, 36 IN LF 87.000 90.500
42.500 .000
90.500 $.00 $3,846.25
0460 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,529.000 2,602.944
36.500 .000
2,602.944 $.00 $95,007.46
0470 603-7000 PLASTIC FILTER FABRIC SY 1,514.000 2,581.677
3.750 .000
2,581.677 $.00 $9,681.29
0480 668-1100 CATCH BASIN, GP 1 EA 490.000 177.250
1970.000 5.000
182.250 $9,850.00 $359,032.50
0500 668-2100 DROP INLET, GP 1 EA 58.000 16.500
1510.000 4.000
20.500 $6,040.00 $30,955.00
Category Amount: $20,992.05 $709,082.19
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Contract ID: B14363-12-000-0 Estimate Number: 0029 Pay Period: 06/16/2014
to 06/30/2014
Project Number 162430-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0530 163-0232 TEMPORARY GRASSING AC 60.000 69.204
107.000 1.014
70.218 $108.50 $7,513.33
0535 163-0240 MULCH TN 1,230.000 1,722.754
213.000 26.160
1,748.914 $5,572.08 $372,518.68
0595 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 66,850.000 14,192.000
0.500 485.000
14,677.000 $242.50 $7,338.50
0605 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 21,260.000 18,738.000
0.500 983.000
19,721.000 $491.50 $9,860.50
0610 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 5,650.000 549.000
0.500 8.000
557.000 $4.00 $278.50
0665 167-1500 WATER QUALITY INSPECTIONS MO 42.000 16.000
648.000 1.000
17.000 $648.00 $11,016.00
0680 171-0030 TEMPORARY SILT FENCE, TYPE C LF 42,520.000 61,084.770
2.550 62.250
61,147.020 $158.74 $155,924.90
0685 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 11,461.000
1.600 .000
11,461.000 $.00 $18,337.60
0690 700-6910 PERMANENT GRASSING AC 120.000 34.758
799.000 6.903
41.661 $5,515.50 $33,287.14
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Contract ID: B14363-12-000-0 Estimate Number: 0029

Date: 07/10/2014
Page 7 of 11

Pay Period: 06/16/2014
to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL
0695 700-7000 AGRICULTURAL LIME TN 540.000 5.840
32.000 7.300
13.140 $233.60 $420.48
0700 700-8000 FERTILIZER MIXED GRADE TN 180.000 21.850
107.000 2.250
24.100 $240.75 $2,578.70
0715 716-2000 EROSION CONTROL MATS, SLOPES SY 156,145.000 92,292.520
0.750 6,491.222
98,783.742 $4,868.42 $74,087.81
Category Amount: $18,083.59 $693,162.14
Category Number: 0070 SIGNING AND MARKING
0720 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 2,275.000 507.270
16.250 182.300
689.570 $2,962.38 $11,205.51
0725 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 43.000 380.190
38.250 135.260
515.450 $5,173.70 $19,715.96
0730 636-2070 GALV STEEL POSTS, TP 7 LF 3,818.000 1,131.000
6.400 515.000
1,646.000 $3,296.00 $10,534.40
0780 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 129,283.000 .000
0.350 30,400.000
30,400.000 $10,640.00 $10,640.00
0785 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 122,583.000 .000
0.350 30,400.000
30,400.000 $10,640.00 $10,640.00
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Estimate Summary By Project
Contract ID:

B14363-12-000-0 Estimate Number: 0029

Date: 07/10/2014

Pay Period: 06/16/2014

to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 SIGNING AND MARKING
0795 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 16,815.000 7,554.476
2.150 3,499.500
11,053.976 $7,523.93 $23,766.05
0805 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF ~ 150,357.000 .000
0.250 30,400.000
30,400.000 $7,600.00 $7,600.00
0810 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 520.000 .000
0.250 1,060.000
1,060.000 $265.00 $265.00
0815 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 10,722.000 920.930
3.200 8,649.930
9,570.860 $27,679.78 $30,626.75
0830 654-1003 RAISED PVYMT MARKERS TP 3 EA 3,015.000 .000
3.200 2,268.000
2,268.000 $7,257.60 $7,257.60
Category Amount: $83,038.39 $132,251.27
Category Number: 0080 TRAFFIC SIGNALS
0850 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
74200.000 .100
.800 $7,420.00 $59,360.00
4
0865 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
68300.000 .100
.800 $6,830.00 $54,640.00
3
0885 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 16,600.000 6,176.000
0.960 160.000
6,336.000 $153.60 $6,082.56
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Contract ID:

B14363-12-000-0 Estimate Number: 0029

Date: 07/10/2014

Page 9 of 11

Pay Period: 06/16/2014
to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 TRAFFIC SIGNALS
0890 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 12,000.000 .000
FIBER 1.500 6,494.000
6,494.000 $9,741.00 $9,741.00
0895 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SI LF 800.000 .000
1.000 152.000
152.000 $152.00 $152.00
0900 935-3103 FIBER OPTIC CLOSURE, UNDERGROUND, 24 FIl EA 4.000 .000
879.000 2.000
2.000 $1,758.00 $1,758.00
0905 935-4010 FIBER OPTIC SPLICE, FUSION EA 4.000 .000
53.250 2.000
2.000 $106.50 $106.50
0910 939-1162 FIBER OPTIC EXTERNAL TRANSCEIVER, DROP . EA 4.000 .000
LE MODE 1700.000 2.000
2.000 $3,400.00 $3,400.00
Category Amount: $29,561.10 $135,240.06
Category Number: 0100 NATURAL STREAM CHANNELS
0925 603-1024 STN PLAIN RIP RAP, 24 IN SY 413.000 1,338.556
33.750 .000
1,338.556 $.00 $45,176.27
Category Amount: $0.00 $45,176.27
Category Number: 0060 EROSION CONTROL
0975 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 5,125.000 1,069.000
0.500 99.000
1,168.000 $49.50 $584.00
Category Amount: $49.50 $584.00
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Pay Period:

06/16/2014

to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ASPHALT
1000 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 8,970.000 186.000
20.000 482.000
668.000 $9,640.00 $13,360.00
Category Amount: $9,640.00 $13,360.00
Category Number: (0020 ROADWAY
1075 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( TN 34,001.000 14,163.090
R-MODIFIED BITUM MATL & H LIME 68.590 803.320
14,966.410 $55,099.72 $1,026,546.06
1085 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.500
1620.000 .000
2.500 $.00 $4,050.00
1100 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 7.000
7620.000 .000
7.000 $.00 $53,340.00
Category Amount: $55,099.72 $1,083,936.06
Category Number: 0110 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -212,070.040
1.000 -40,315.490
-252,385.530 $-40,315.49 ($252,385.53)
(IN# 1)
Category Amount: $-40,315.49 $-252,385.53
Category Number: (0020 ROADWAY
9080 670-1080 WATER MAIN, 8 IN LF .000 334.000
50.000 .000
334.000 $.00 $16,700.00
9085 670-1120 WATER MAIN, 12 IN LF .000 2,360.000
65.000 .000
2,360.000 $.00 $153,400.00
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Contract ID: B14363-12-000-0 Estimate Number: 0029

Date: 07/10/2014
Page 11 of 11

Pay Period: 06/16/2014
to 06/30/2014

Project Number 162430-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
9115 670-5620 WATER SERVICE LINE, 3/4 IN LF .000 235.000
29.250 .000
235.000 $.00 $6,873.75
Category Amount: $0.00 $176,973.75
Category Number: 0060 EROSION CONTROL
9165 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF .000 2,266.500
3.950 .000
2,266.500 $.00 $8,952.68
9170 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 1,701.000
56.000 .000
1,701.000 $.00 $95,256.00
9175 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 970.000
17.000 40.000
1,010.000 $680.00 $17,170.00
Category Amount: $680.00 $121,378.68

Project Total Amount:

$752,965.51

$20,326,053.70



